Summation of March 2000 Grand Canyon Modified Delivery Schedule
The following due dates are established for all remaining deliverables under this delivery order:

LIDAR Data, digital data and metadata:

1st 100 miles; 53 days

2nd 100 miles; 28 days after delivery of the 1st 100 miles
3rd 100 miles; 28 days after delivery of the 2nd 100 miles

Orthophotos, DOQ tiles, scans, files and metadata:

1st 100 miles; 60 days after Horizons recieves the LIDAR Data
2nd 100 miles; 50 days after delivery of the 1st 100 miles

3rd 100 miles; 50 days after delivery of the 2nd 100 miles

The calendar for the deliverables cited above will begin the date of the Contractor's signature on
this modification. The time taken for Government review of the submitted files and products will
be added to the days allowed to the Contractor for deliverables.

Calendar Days

Contract Signed January 29, 2001

1st 100 miles LIDAR March 23, 2001
2nd 100 miles LIDAR April 20, 2001
3rd 100 miles LIDAR May 18, 2001
1st 100 miles Orthos May 22, 2001
2nd 100 miles Orthos July 11, 2001

3rd 100 miles Orthos August 30, 2001

Notes:

The delivery of the 1st 100 miles of Orthos assumes that Horizons, inc. receives the LIDAR data from
EarthData on the same day that the GCMRC recieves the data.




